1805 West City Drive
Unit E
Elizabeth City, NC 27909

P 252.621.5030
F 252.562.6974
www.timmons.com

Corolla ABC Store
Pre-bid Meeting Minutes & Addendum #1
Location:

1123 Ocean Trail, Currituck County Corolla Satellite Office

Date:

December 17, 2019

Time:

2:00 PM

Attendees:

See attached list

Date of Addendum: December 20, 2019
Submitted to:

Pre-bid attendees, plan rooms included in invitation to bid

The minutes of the Pre-Bid meeting also act as Addendum #1 for this project. This
Addendum becomes part of the Contract Documents and modifies the Bidding
Documents. Original items included on the plans and in the specifications that are not
modified, amended or voided by this document, shall remain in effect.
Acknowledgement of receipt of this addendum shall be indicated in the space provided
in the Bid Form. Failure to do so will disqualify the Bidder.

A. Introduction: Kim Hamby Introduced herself, civil engineer with Timmons Group;
the owner’s representative, Rebecca Gay of Currituck County; and architect,
Chris Nason of Beacon Architecture.
B. Sign-in Sheet: Kim reminded attendees to sign in if they haven’t. She indicated
that attendees will receive points toward HUB goals for attending this meeting.
She requested business cards to ensure that she had the proper contact
information in case information on sign-in sheet was not clearly legible as all
registered attendees will receive copies of the meeting minutes and future
addenda directly.
C. Project Description and Scope
The scope of work for this project will include site clearing and construction of a
building (6,345 sf wood framed) with paved entrance road and parking lot, 4
stormwater infiltration basins, domestic water and fire suppression service lines
and a sanitary sewer connection (approximately 600’ of 8” gravity sewer) at the
site located at the corner of Ocean Trail (NC 12) and Devil’s Bay in Corolla, North
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Carolina. The entrance road is located on the property line and the County has
an access easement and is approved to build an entrance way to the proposed
site within that easement.
D. Anticipated Contract Times
1. Bid Opening:
January 30, 2020 (2:00pm at the Historic Courthouse)
We hope to have the Recommendation of Award come out of this and go to the
Board of Commissioners for Approval of Award at their February 17 th meeting.
2. BOC Approval of Award:
February 17, 2020
3. Notice to Proceed:
March 2, 2020
4. Completion:
January 1, 2021 (300 days)

E. Discussion Items
1. HUB Goals: 10% is the County’s goal – plans have been provided to the NC
Institute of Minority Economic Development to help get the word out to
minority businesses. Make sure you complete the appropriate affidavits
associated with the HUB goals. Plans and specs have been provided to both
iSqFt (Construct Connect) and the NC Institute of Minority Economic
Development for posting on their websites. Advertisement was also listed on
HC Historically Underutilized Businesses site. Hopefully this will help get the
word out to HUB businesses.
2. Employee Parking/Staging Areas: Parking and staging must remain on site.
Do not allow employees to park in the Devil’s Bay entrance road. Devil’s Bay
is the only access to the residential development behind the site. Parking will
need to take place on site and it will be up to the contractors to find a space to
accommodate what they need to park.
3. Heritage Trees: There are many large Live Oaks on site that qualify as
Heritage trees as designated by the County. Tree protection is shown for all
Heritage trees to remain within the work area. Please note that the heritage
trees shown to be removed are not the only large trees to be removed – they
are just the only qualifying heritage trees within the clearing limits and the
County requires that these be individually identified. Contractors need to visit
the site and be aware of the extent of clearing required for the project. There
are open pockets and areas of thick growth with the Live Oaks spreading out
close to the ground. Kim reinforced that the Tree Protection is there to protect
the Heritage Trees that are adjacent to construction.
4. Devil’s Bay: The sewer will require connection to an existing sewer manhole
in Devil’s Bay entrance road. At least one lane of Devil’s Bay must remain
open at all times to allow access to the residential properties as that’s their
only way in and out of the neighborhood.

5. Unit Price Demolition: There is a line item for unit price demolition of a
concrete structure found on the site. The structure is partially buried with
overgrown brush and of unknown origin. We and the County have not
determined what it is or how it got there. It is approximately 16’ x 32’ and
constructed of reinforced concrete up to 10 or 12 inches thick. I hope that I
have adequately estimated the size and therefore the weight of the concrete
and added additional weight to ensure that the unit price number will cover
the removal. It is to be paid for by the ton of material removed and taken to
an appropriate disposal location. If you are planning to dispose of at a
location that does not have scales, you will first need to take the material to a
weigh station and provide us with a weight ticket showing net weight of
concrete material for disposal. Also, please note that there has been some
dumping on this site. Debris other than this structure is expected to be
removed under the base price for the project. Debris consists of various
items including lawn chairs, bicycles, buckets, etc. Site contractors need to
visit site before bidding.
6. Water and Sewer Inspection: Inspection of the water and sewer will be by the
County during installation. Timmons Group will perform as-builts on the sewer
for purposes of preparing an as-built sewer plan and certifying to the state.
The sewer system is owned and operated by Carolina Water Service of NC.
The contractor will need to contact them for inspection of the connection to
their manhole in Devil’s Bay.
Primary contact during construction is:
Eddie Baldwin, Area Manager
910-376-4175
Secondary contact is:
Dana Hill
Regional Manager
(704) 319-0503 office
(252) 269-2540 cell
dana.hill@carolinawaterservicenc.com
7. Construction of Infiltration Basins: This site has excellent infiltration rates
approximately 80 inches per hour, so runoff entering the basins is not much of
a concern; however, infiltration basins are supposed to be kept off the line
until the site is stabilized. To protect them from sedimentation, the infiltration
basins are specified to be dug to within 6” of final grade and wrapped in silt
fence. It is acceptable to dig down to final grade around the perimeter of the
basins for proper installation of the bulkhead, but it is important to leave the
additional 6” until the site is stabilized to ensure that construction debris does

not clog the basins. The remaining 6” will need to be removed after the site is
fully stabilized. If basins are dug out to final grade prior to stabilization and
they become clogged, the clogged material will be removed and replaced with
sand material matching the properties of the on-site material at the expense
of the contractor.
8. Chris Nason gave a brief description of the building, reiterating that is
approximately 6,000 sf, wood frame, with a wood truss roof system. The
building will be sprinkled and will need a wet system for the interior and a dry
system for the porch areas due to the potential for freezing. While not
required by code, the sprinkler system helps meet ISO requirements due
fairly low flow available at the site and it makes good sense since the building
will be filled with flammable material. He also let the attendees know that the
building and site will be by the County, but that fixtures are going to be per a
vendor that works with the ABC Board. This work will be bid out separately
for fixtures not integral to the building. Interior lighting shown on the current
design plans cannot be substituted as they have been very specifically
chosen based on the areas they are intended to light.
F. Distribution of Minutes and Addenda: Meeting minutes will be issued as
Addendum #1. It will be sent directly to plan holders and meeting attendees. We
still need bidding contractors to buy through the A & E Reprographics site since
that is what will classify you as a bid holder. A & E Reprographics is trying to fix
their IT issues that they are currently having. To assist in notification, Michelle
Perry with the County has sent the invitation to bid and bidders list to a large
group of local contractors and subcontractors via email so they will know which
General Contractors to then contact if they are interested.
Any questions and RFI’s shall be emailed directly to Kim Hamby. She will
forward all building related questions to Chris Nason and coordinate with him to
provide responses. Questions will not be answered over the holidays. Kim will be
unavailable for 2 weeks beginning Monday, December 23 rd, but will try to forward
questions to Chris Nason during that timeframe. No addenda will be issued until
the week of January 6th.

G. Q & A:
Q 1) This calls out for fire alarm system? Is that specified by the County or ABC Board.
A 1) The fire alarm system is specified in the electrical drawings and includes
monitoring of the sprinkler system. Manual pull stations are not required at the building
egress points based on the building use and were not included in the design. The fire

protection sprinkler system is a wet pipe system with dry pipes at exterior porches. All
relavant controllers are expected to be included in the Base Bid.
Q2) Plans call for installing portions of a bi-directional amplifier system for the building,
then testing frequencies after the walls are constructed, and not installing remaining
features if the signals are found to be adequate? Will the system price get refunded to
the contractor at the end if it is not needed?
A2) The contractor shall assume that the building shall be supplied with the BDA
system. They shall install necessary cabling as stated in E0.1 but shall not purchase
the amplifier, antenna and any other system equipment that did not need to be installed
prior to testing. If testing indicates that the system is not needed, the contractor will be
paid for the work to install the cables. The cost of the items not installed will be credited
to the County.
Q3) Do we have water flow information available?
A3) Yes. See attached flow data provided by county for the hydrant located at 1020
Ocean Trail. Results indication a static pressure of 78 psi, and a system residual
pressure of 55 psi with a hydrant flow of 1270 gpm.
Q 4) Is there a last day for questions?
A 4) It was decided that the last day for Questions will be Tuesday, January 21 st.
Questions submitted via email before 5:00 pm will be answered as soon as possible.
The goal will be to have the last addendum out no later than January 24 th. Questions
submitted after 5:00 pm on January 21, 2020 will not be answered.
Q 5) Is a Microsoft Project schedule required.
A 5) Schedules are not required for bidding. The contractor who is awarded the bid will
be required to provide a schedule, but Microsoft Project is not required to be used. The
contractor awarded the bid will also be required to provide a schedule of values to assist
in processing of pay applications. The contractor will also be required to provide
product submittals and it is preferred to submit them digitally. The exception to that will
be extra items that might need County review such as such as paint chips, colors,
siding, paint samples, etc. and we will want all of those to be provided at once, so it
makes it easier to present materials to all parties involved at one time.
Q 6) The drawings say preliminary. It was asked if these drawings are going to be the
same ones to go out for construction?
A 6) We will issue any changes if need be, but yes, the building plans are considered to
be complete.
Q 7) On A3.1, it states that pre-manufactured roof trusses are by others. Who is
responsible for the design of the roof trusses?

A 7) The general contractor will be responsible for hiring a roof truss manufacturer for
design and preparation of submittals for review by the design team.
Additional discussion:





It was mentioned that the new multi-purpose trail has now been built across the
frontage of the site. The trail as shown on the site plan was based plans shared
with us by Coastal Engineering. It is noted on the site plans that a portion of the
trail, a distance of approximately 10’ on each side of the entrance road, will need
to be cut out and replaced because the grades proposed for the trail would not
work with the driveway grades.



Plans can only be purchased from A&E Reprographics. While they cannot be
seen on their website, A&E is keeping a list of plan holders and updating the
design team as additional plan purchases are made. iSqFt and the NC Institute
of Minority Economic Development also have the plans available for viewing. A &
E Reprographics has been having IT issues, apparently their Plan Room
crashed, and they have been working on it for the past 2 weeks. We will
continue to send out a revised plan holder list as we get updates.



Sometimes subcontractors will want to call with questions, but we want to be fair
to everyone, so we ask that everyone send questions in writing to Kim. Chris &
Kim will coordinate to make sure everyone who is registered will get that
information.



Kim strongly recommended that site contractors definitely look at site. Timmons
Group picked up information the best that we could on the topo. The site is
essentially sand dunes so it’s up and down. Contractors need to consider that
soil material will be removed as trees are removed. The site is a few miles up the
road and right now it’s just a wooded and sand site. It’s at the intersection of
Ocean’s Trail and Devil’s Bay; there’s a big red sign out front posted on the site.
Chris Nason mentioned that the County had made a change in another project to
add a transfer switch for a generator. It has been decided that a transfer switch
will not be required for this building.
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Static and System Residual PSI collected from Hydrant CB-143 on Herring Street.
3 MGD Pump ruinning at SOBWS.

color

Main size

1270

Hyd size

Available flow at 20psi

55

Manufacturer

Hyd. Flow in gpm

65

Year

System residual psi

78

Serial number

Hydrant residual psi

MS-35

911 Address
1020
Ocean Trail

Static pressure psi

Hydrant ID

Date
4/8/19

blue

Time
1:30 PM

